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MEMORANDUM

TO: The Governing Board

FROM: Joseph T. Edmiston, FAICP, Hon. ASLA, Executive Officer

DATE: November 7, 2007

SUBJECT: Agenda Item V(n): Consideration of resolution authorizing the augmentation
of the contract with Christopher Glenn Masonry for stonework on the
amphitheater at the Rubell Memorial in Temescal Gateway Park.

Staff Recommendation: That the Governing Board adopt the attached resolution
authorizing augmentation of the contract with Christopher Glenn Masonry for
stonework on the amphitheater at the Rubell Memorial in Temescal Gateway Park.

Background: The Rubell Memorial  is located near the Camp Store and Main Office
at Temescal Gateway Park. It is used by the MRCA Interpretive Staff as a venue for
events and presentations. 

In order to accommodate more park visitors, a seating area was designed to fit into
the hillside. The seating area would greatly increase the number of people who
could participate in interpretive events and would make the space more appealing
for event rentals as well. The seating area was designed to echo and fit within the
existing rock walls.

MRCA construction staff began the project and built the sub-structure of the seating
area, but it was determined that they would be unable to replicate the style of the
adjoining stone walls in order to ensure a consistency of style in the park.

The construction staff then solicited bids to complete the stone masonry and
compiled a short list of contractors capable of the work, pursuant to Section 2.6 of
the MRCA’s Purchasing and Contracting Procedures.  Christopher Glen Masonry,
one of the bidders, had worked on several other MRCA projects as a subcontractor
and was the lowest bidder at $23,000.  Staff was familiar with Christopher Glen,
knew that he maintained a high quality of work and selected him to complete the
work from the short list, pursuant to Section 3.2(b) of the Purchasing and
Contracting Procedures.

As the seating area neared completion, it became clear that some additional stone
work was required to finish the adjoining walls and stairs to blend the new work with
the existing stone on the hillside.  This additional work would require a one time



Agenda Item V(n)
November 7, 2007
Page 2

augmentation of $6,551 to the original contract.  Although the initial contract amount
of $23,000 allowed staff to hire a contractor off of a short list, and did not require a
formal bidding procedure as established in Purchasing and Contracting Procedures
Section 3.2(c) and Public Contract Code Section 20815.3, the required
augmentation increased the total amount of the contract above the $25,000
threshold for a formal bidding procedure and Governing Board approval.

As a result, it was determined that the augmentation and new contract total of
$28,551 would require the approval of the Governing Board.


